
Machine Studies 
Schedule for Run03-1, 2013

September 24th 0800 – October 1st 0800

Time Descriptions Studiers SR Status

Tuesday, September 24, 2013
1000-1400 BPLD validation. Bui Stored Beam & 

Injection

1400-1800 X-ray BPM checkout. Hahne Stored Beam & 
Injection

1500-1700 Injector training (parallel to x-ray bpm 
checkout).

Angel Limited Injection

1800-2400 Initial BPM checkout. Decker Stored Beam & 
Injection

Wednesday, September 25, 2013
0000-0600 Orbit recovery. Xiao Stored Beam & 

Injection

0600-1200 ID steering and orbit clean-up. Sajaev Stored Beam & 
Injection

1200-1500 SCU0 quench studies (SCU0 off). Harkay Doose 
Dooling

Stored Beam & 
Injection

1500-1700 Test MXA/VSA tune measurement. Yao Shang Stored Beam & 
Injection

1500-1700 Set-up S35 pinhole camera and bunch 
purity system

Yang Stored Beam -- 
No injection

1700-1900 SCU0 beam-based alignment and ID 
steering.

Harkay Stored Beam & 
Injection

1900-2400 CPU setup 1. Xiao Stored Beam & 
Injection

1900-2000 SCU0 skew quad feedforward checkout 
(parallel to CPU setup).

Harkay

2000-2200 Injector training (15-23) (parallel to 
CPU setup).

Angel Limited Injection

Thursday, September 26, 2013



0000-0300 CPU setup 1 (continued). Xiao Stored Beam & 
Injection

0300-0800 Explore on-axis injection in small DA 
lattice.

Emery Stored Beam & 
Injection

0800-1200 PSS shutter checkouts SI group No Beam

0800-0900 Replace and calibrate DCCT DVM (SR 
RF systems need to be off)

Rob Keane No Beam

0800-0900 Troubleshot iocrfmon &iocrf5hvps (RF5 
need to be off in anticipation of 
waveguide switch))

DiMonte No Beam

0800-0830 Reboot interleaving DSPs PS Group No injection

0800-1100 Inspect turbo upmp system on SCU0. Hasse Access Zone A

0830-1130 Verify survey mounts Penicka Access Zone C

0900-1000 RF waveguide switch RF Group No Beam

1000-1100 Check SR Flags Berg No beam

1130-1200 Recover SR systems Ops Stored Beam & 
Injection

1200-1600 Test new skew quads. Emery Sajaev 
Sun

Stored Beam & 
Injection

1200-1400 Injector training (07-15) (parallel to test 
new skew quads).

Obasohan Limited Injection

1600-1800 Install new firing card and test. Yao Wang Limited injection

1800-2400 Intermediate BPM checkout. Decker Stored Beam & 
Injection

2 hrs Injector training (15-23) (parallel to 
BPM checkout if possible)

Angel Limited Injection

Friday, September 27, 2013
0000-0600 Lattice setup. Sajaev Stored Beam & 

Injection

0600-1330 CPU setup 2. Xiao Stored Beam & 
Injection

0800-1000 Injector training (07-15) (parallel to 
CPU work).

Obasohan Limited Injection

1000-1100 Set up SD ramp after PS change 
(parallel to CPU).

Yao Limited injection

1330-1400 Switch back to RF4 from RF1 RF Group No beam



1400-1700 SCU quench studies. Harkay Xiao 
Doose Dooling

Stored Beam & 
Injection

1700-2000 Optics correction with FPGAs. Wang Stored Beam & 
Injection

1700-1900 Injector training (15-23) (parallel to 
FPGA studies).

Angel Limited Injection

2000-2200 Set up 6 GeV booster extraction. Yao Limited injection

2200-2400 IEX checkout. Xiao Stored Beam & 
Injection

Saturday, September 28, 2013
0000-0400 IEX checkout. Xiao Stored Beam & 

Injection

0400-1000 OPEN

1000-1800 SCU0 radiation heating measurements. Boon Harkay Stored Beam & 
Injection

1800-2400 OPEN

Sunday, September 29, 2013
0000-0800 OPEN

0800-1600 SCU0 radiation heating measurements. Boon Harkay Stored Beam & 
Injection

1800-2000 SR requalifications Schroeder/ 
Ronzhin/ 
Christensen

Stored beam & 
injection

2000-2400 Topup test run OPS Stored Beam & 
Injection

Monday, September 30, 2013
0000-0400 Topup test run OPS Stored Beam & 

Injection

0400-0800 PAR high charge test. Yao Chae Stored Beam & 
Injection

0800-1400 Final BPM checkout. Decker Stored Beam & 
Injection

1400-1800 Smith predictor in sddscontrollaw. Emery Shang Stored Beam & 
Injection

1800-2200 Injection limit on reference orbit. Emery 
Lindberg

Stored Beam & 
Injection



2200-2400 SCU0 quench studies (SCU0 off). Harkay Doose 
Dooling

Stored Beam & 
Injection

Tuesday, October 01, 2013
0000-0100 SCU0 quench studies (SCU0 off), 

continued.
Harkay Doose 
Dooling

Stored Beam & 
Injection

0100-0600 OPEN

0600-0800 Prepare for user Operations (24 singlets 
– Top-Up RHB)

Ops Stored Beam & 
Injection


